ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 10-21-2022
CWSRF - 6885

Project Location: Brockton, MA From: 10/17/2022 Week: 27

and Whitman, MA

Client: Whitman, MA To:  10/21/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continuing the installation of the 20-inch PVC sewer force main on Southfield
Drive in Brockton this week. C. Naughton installed approximately 138 LF of the new 20" PVC sewer force
main and associated fittings along the roadway.

C. Naughton had a second crew performing test pits in the cross-country easement off Thatcher Street
and behind the Thatcher Street Landfill in Brockton to locate existing utilities.

C. Naughton had a third crew completing the cleanup and restoration of the cross-country easement off
Alger Street in Brockton.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews (at a minimum) on site next week (week of 10/24/2022): one crew one
crew continuing the installation of the 20-inch PVC sewer force main on Southfield Drive and one crew
beginning the installation of the new 20-inch HDPE sewer force main in the cross-country easement off
Thatcher Street.

C. Naughton will continue clean-up and restoration activities in the cross-country easement.

C. Naughton will have all roads open to traffic next week. Daily traffic updates to the Town's project website
will be posted to alert residents of anticipated road closures and detours.




PROJECT PHOTOS

Photo 1: Cross-Country Easement After Removal of
Timber Matting off Alger Street

Photo 2: New Sewer Force Main Photo 3: Vacuum Truck Test Pit behind
Installation on Southfield Drive Thatcher Street Landfill

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC




	WEEKLY CONSTRUCTION UPDATE
	CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:
	WEEK LOOK-AHEAD SCHEDULE:
	PROJECT PHOTOS

